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Harrison Road and Kingston Street Intersection Improvements 
City of Lenoir City, TN 

 
Progress Meeting No. 17 

Wednesday January 3, 2018 
9:00 AM 

 
MINUTES 

 
1. Introduction - Sign-In Sheet-Provided – Attached – (Note contractor had an emergency and was 

unable to be represented) 
 

2. Work Progress Since Prior Progress Meeting – Continued work for storm sewer/drainage along 
Harrison Road in the vicinity of the soccer field.  18-inch pipe and structures were set.   

 
3. Forecast of Upcoming Work to be Performed –.Resume concrete work for sidewalks and curb and 

gutters.  Resume/complete signal pole foundations.  Place guardrail. 
 

4. Schedule – Need to resume work on concrete sidewalks, curb & gutter, curbs and other concrete 
items.  Also need to complete signal pole foundations and place concrete.  Discussed the need to 
update contractor’s schedule utilizing AT&T date as a place holder. 
 

5. Field Observations, Problems, Conflicts –. 
  

OLD ITEMS 
A. Progress Payment – Due to Lenoir City by 1/20- Item Cutoff Thursday 12/30 – Noted 
 
B. Utilities - AT&T and Charter Communications – AT&T continues to work on Kingston, 

Harrison and Town Creek.  A letter was sent to AT&T with a required completion date.  They 
have indicated in the past work will require 10-12 weeks to complete.  The current schedule 
would require they would need to be complete the second or third week of February to allow 
the contractor to prep the site for final paving during the March 12-March 16 Spring Break.  
AT&T continues to work on copper and fiber lines along Kingston and Harrison Road to 
allow for removal of existing utility poles.  Message was left for Vaughn Jones requesting an 
update.  Post meeting note – Mr. Jones indicated they have multiple crews working in the 
area and have committed to completing work by 2/23/18. 

 
C. End treatments/River Rock Endwalls need to be installed to prevent erosion and undercutting 

of the roadway and driveways. Work will resume after the first of the year. 
 
D. Update on Progression Electric and request to decrease pole foundation diameter.  No update 

It is our understanding that Progression Electric will install a 4’ foundation as specified.   
 

E. The contractor has requested a rerouting of the storm sewer in the Kingston/Harrison 
Intersection relative to the routing the existing drainage on Town Creek Road.  They have 
requested to be allowed to install the drainage across Kingston Street into the box culvert as 
opposed to parallel to Kingston across Town Creek.  Work will be completed after the first of 
the year and once the 18-inch pipe is installed. 
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F. A utility coordination meeting was held with LCUB and Kimberly.  The meeting was to 
discuss 4-inch tie-in.  If the tie –in occurs as shown on the plans, it will be relocated west of 
the intersection and will be done during normal business hours in the daylight.  LCUB and 
utility contractor are researching the possibility of relocating an unknown number of 
additional services west of the tie-in to completely eliminate the 4-incg asbestos pipe. 
 

 
NEW ITEMS  

A. None noted. 
 

6.  Request for Information (RFI) -  
 

7.  Submittals -  
 

8.  Other -  
 

9.  Adjourn -  The next meeting was scheduled for January 17th at 9:00 AM. 


