

**Harrison Road and Kingston Street Intersection  
Improvements  
City of Lenoir City, TN**

**Progress Meeting No. 1  
Wednesday April 26, 2017  
9:00 AM**

**AGENDA**

1. Introduction  
Sign-in sheet. (See Attached)
2. Work Progress Since the Notice to Proceed  
Layout, construction staking, erosion control, traffic control/signage, clearing and excavation for stream relocation.
3. Forecast of Upcoming Work to be Performed  
Utility relocations/installation, continues stream relocation, road closure.  
Schedule Update - None
4. Field Observations, Problems, Conflicts  
None reported.

**OLD ITEMS**

- A. Harrison Road Closure - Routing of detour discussed, school property is not the preferred option due to security and dirve/asphalt damage from traffic. Detour will be signed for Spring Road and . Road closure will be on city council agenda for May 8th. If approved road will be closed from May 19th thru August 2nd. Detour nwill affect 15 residences. They will be provided letters after city council approval.
- B. Temporary Waterline - Options will be reviewed on site after the meeting.
- C. Progress Payment - Schedule/Format - Pay App will be cutoff on 4/30 and needs to be Submitted to Lenoir City prior to the 20th.

**NEW ITEMS**

- A. None reported.
  - B.
5. Request for Information (RFI)
    - A. None reported.
    - B.
  6. Submittals
    - A. Outstanding - Sanitary sewer castings and storm sewer manhole #18 are outstanding.
    - B. Upcoming/Critical Submittals- None reported.

7. Other

A. Other Utilities - AT&T and Charter Communications - AT&T has been contacted (Vaughn Jones) and he could not provide a construction schedule. Charter contact will be provided to the contractor post meeting.

B. Channels of Communication All correspondence/questions/clarifications should be communicated through John Lambert or Weston Large (Blalock) to Mike Waller or Clark Chitwood (CCI)

C. ARAP Permit Review Contractor was presented a copy of the approved ARAP Permit. Proper notification to TDEC (Larry Everett) is required prior to diverting water into relocated channel.

D. Width of Stream Relocation - 26' wide with 3:1 side slopes - Contractor questioned overall width. Confirmation with design engineer will be provided post meeting.

E. Tree Removal - McCown property on Harrison Road has tree requested to be removed by the contractor. Cortese (subcontractor) declined due to close proximity to power lines. LCUB will remove limbs close to line and then tree will be removed. There is a tree close to the church house impacted by a power line guy wire. The guy wire will be removed so the tree can be cleared.

F. Gas Service - Service line to church was located and it is not in the shown location. The existing line will be impacted by the stream relocation. The contractor will investigate with the church to see if the service is for heat only and can be disconnected during the project. If not LCUB will provide a temporary relocation until the main gas line is relocated.

G. TDOT-Jimmy Lowe - recommended time dated photos be taken of the school access drives in case the route needed to be used for future detours. This would record the current condition of the asphalt.

8. Adjourn

The next meeting was scheduled for May 10th at 9:00 AM

**Harrison Road and Kingston Street Intersection  
Improvements  
Progress Meeting No. 1**

**Sign-in Sheet**

<u>Name</u>	<u>Company</u>	<u>Phone No.</u>	<u>E-Mail Address</u>
1. MIKE WALKER	CCI	865 600-8555	MWalker@Cannon.com <i>Cannon - Cannon.com</i>
2. Amber Scott	CC	865 986-2715	ascott@lenoircitytn.gov
3. Jimmy Lowe	T.DOT	865-981-4634	James.Lowe@tn.gov
4. Clark Chitwood	CCI	901-601-0365	CChitwood@CANNON.com <i>Cannon.com</i>
5. Don White	Lenoir City	865-740-7638	dwhite@lenoircitytn.gov
6. J. Cox	Lenoir City	865-389-9926	
7. Greg Buckner	LC STORMWATER	865-816-7846	gbuckner@lenoircitytn.gov
8. Richard Martin	Lenoir City Fire	865 986-8870	rmartin@lenoircitytn.gov
9. Mike Sims	LC SCHOOLS	865-755-4099	msims@lenoir.kyschools.net
10. Jessae Barker	LC Schools	865-227-0409	jbarker@lenoircityschools.net
11. Mike Wall	Kimberly Inc.		
12. Hal Danson	Kimberly Inc.		KimberlyInc@hotmail.com 931-935-2028

13. John Holt Blalock's

14. Weston Larga Blalock

15. MIKE HALL LCUB

16. TIM TUCKER CCI 866-670-8555 ttrucker@cannon-cannon.com

17. Maggiert Hunt Lemoir City

18. \_\_\_\_\_

19. \_\_\_\_\_

20. \_\_\_\_\_

21. \_\_\_\_\_

22. \_\_\_\_\_

23. \_\_\_\_\_

24. \_\_\_\_\_