

**Harrison Road and Kingston Street Intersection
Improvements
City of Lenoir City, TN**

**Progress Meeting No. 2
Wednesday May 10, 2017
9:00 AM**

AGENDA

1. Introduction
Sign-in sheet-New Form Provided-Form Passed for Contact Information Verification.
2. Work Progress Since Prior Progress Meeting - Completed clearing, continued stream relocation excavation, started 2-inch waterline installation, continued material delivery and installed inline 12-inch water valve on Harrison Road.
3. Forecast of Upcoming Work to be Performed – Complete 2-inch waterline, test and disinfect, begin/schedule 8-inch sewer in intersection, begin installation of 30-inch storm sewer along Kingston Street, Begin work along Harrison Road on May 19th when road is closed.
Schedule Update – Contractor indicated only minor changes were required and an updated/ revised schedule would be provided post meeting.
4. Field Observations, Problems, Conflicts – None Noted.

OLD ITEMS

A. Harrison Road Closure – Road closure was approved at the May 8th City Council meeting for May 19th through August 2nd. Contractor was reminded this will be the extent of the closure. Once school resume the road will need to be reopened. Every effort should be made to get as much work done as possible while the road is closed.

B. Temporary Waterline – Decision has been made to connect hydrants utilizing a 2-inch temporary hose for the purpose of providing domestic water supply to the school during the summer shut down. Teachers will occupy the building through the 19th and will return on July 31st. Fire protection will be required while the building is occupied.

C. Progress Payment Payment No. 1 is progressing. It is due on or before the 20th. The Pay App #2 for May will be required to be submitted to Amber Scott/Maggie Hunt before the 15th of June due to end of fiscal year for LC.

NEW ITEMS

- A. Contractor was reminded traffic control plans for the temporary road closure/detour and any temporary lane closures will be required.
- B.

5. Request for Information (RFI)
 - A. Contractor noted rock excavation is being required for 2-inch waterline. Question was raised regarding payment of rock quantities. Discussions noted that roadway

quantities and utility quantities are totally separate. All utility excavation is unclassified and rock is incidental. Contractor will provide a formal RFI for review.

- B. Utility contractor noted sanitary sewer installation in the intersection would require coordination regarding sewer flows during the replacement. Contractor also questioned if a filter bag would be required for the stream “pump around”. If no silt from our site is evident in the stream a filter bag will not be required.

6. Submittals

- A. Outstanding – Manhole 18 depth issue. Storm sewer at MH 38/39 on Town Creek Parkway and Intersection with Kingston Street.
- B. Upcoming/Critical Submittals- Contractor reminded no Concrete submittals have been provided.

7. Other

- A. Other Utilities - AT&T and Charter Communications – No response from AT&T.
- B. Width of Stream Relocation - 26' wide with 3:1 side slopes – Resolved.
- C. Tree Removal – Clearing Completed.
- D. Gas Service to Church – Resolved with Church that no gas service will be required for the summer.
- G. .

8. Adjourn

The next meeting was scheduled for May 24th at 9:00 AM



Harrison Road and Kingston Street Improvements
City of Lenoir City
Meeting Sign-in Sheet

May 10, 2017

<u>Name</u>	<u>Company</u>	<u>Phone No.</u>	<u>E-Mail Address</u>
1. ✓ Mike Waller	Cannon & Cannon	865-670-8555	mwaller@cannon-cannon.com
2. ✓ Amber Scott	Lenoir City	865-986-2715	ascott@lenoircitytn.gov
3. Jimmy Lowe	TDOT	865-981-4634	James.Lowe@tn.gov
4. ✓ Clark Chitwood	Cannon & Cannon	901-601-0365	cchitwood@cannon-cannon.com
5. Don White	Lenoir City Police	865-740-7638	dwhite@lenoircitytn.gov
6. ✓ J.J. Cox	Lenoir City	865-389-9926	
7. ✓ Greg Buckner	Lenoir City Stormwater	865-816-7846	gbuckner@lenoircitytn.gov
8. ✓ Richard Martin	Lenoir City Fire	865-986-8870	Rmartin@lenoircitytn.gov
9. ✓ Mike Sims	Lenoir City Schools	865-755-4099	msims@lenoircityschools.net
10. ✓ Jeanne Barker	Lenoir City Schools	865-227-0409	jkbarke@lenoircityschools.net
11. ✓ Hal Danson	Kimberly Inc.	931-935-2028	Kimberlyinc@hotmail.com
12. ✓ John Lambert	Blalock's	865-388-0398	JLambert@blalockconstruction.com

13. ✓ Weston Large-Blalock's-865-384-4926-wlarge@blalockconstruction.com

14. Mike Hall LCUB Electric – 865-755-0581-mhall@lcub.com

15. Tim Tucker-Cannon & Cannon -865-670-8555-ttucker@cannon-cannon.com

16. Maggie Hunt-Lenoir City-865-986-2715-mhunt@lenoircitytn.gov

17. Jim Wilburn-Lenoir City-865-986-2715-jwilburn@lenoircitytn.gov

18. Leon Shields-LCUB-865-687-5282-lshields@lcub.com

19.

20.

21.

22.

23.

24.

25.