

**Harrison Road and Kingston Street Intersection
Improvements
City of Lenoir City, TN**

**Progress Meeting No. 3
Wednesday May 24, 2017
9:00 AM**

AGENDA

1. Introduction
Sign-in sheet-Provided- **Completed for Guests.**
2. Work Progress Since Prior Progress Meeting – **Completed ditch #2 grading, completed 2-inch waterline relocation, completed sanitary sewer manhole B-4 replacement and pipe extension out of intersection, storm sewer installed in intersection**
3. Forecast of Upcoming Work to be Performed – **Continue sanitary sewer on Harrison Road side, begin excavation and installation of box culvert, start waterline and storm sewer along Harrison Road on south side.**
Schedule Update – Schedule update will be provided by the end of the week.
4. Field Observations, Problems, Conflicts – **6-inch gas line was discovered during excavation at north end of box culvert. All parties were unaware of the existence. Line has been shut off.**
A buried AT&T cable is located in the area where the new storm sewer runs along the east side of Kingston Street. AT&T indicated they would relocate to the new poles once LCUB and Charter were complete with their relocations.

OLD ITEMS

- A. Harrison Road Closure – Effective 5/19 – **Complete, detour signs being installed on permanent posts.**
- B. Intersection Closure 5/23 – **Completed last night pending asphalt repair. Currently proceeding this morning.**
- C. Temporary Waterline – **Temporary fire hose installed and water supply to school is operational.**
- C. Progress Payment – Due to Lenoir City Prior to 6/15. – **Noted.**
- D. CB 38 & 39 Revision Proposed at Town Creek/Kingston Street Intersection – **Issue resolved with minor adjustments.**
- D. Manhole 18 Depth Resolved – Pending Cost Review – **Review of additional costs in progress.**

NEW ITEMS

- A. **Ditch #3 is mainly a dry wet weather conveyance. Lack of water will not support specified vegetation. Contractor requests use of sod to reestablish vegetation. Consult with TDEC will be necessary since ARAP Permit required specific vegetation.**

- B. Contractor requested permission to swap riser on Manhole B4 to lower finish grade. Approved to match existing condition.
 - C. School Board is providing a key to the pastor at the church to allow access through the school property on Sundays and Wednesday evenings.
 - D. After discussion with area residents (meeting guests) the Detour Signs will be enhanced with No Commercial Traffic.
5. Request for Information (RFI)
- A. Relocate/Narrow Ditch #2 along Kingston Street- Provide Minimums of 3' Side Cover but Prefer 5' Side Cover. – Contractor will provide field data of location and depth of waterline so relocated ditch can be redesigned/confirmed.
6. Submittals
- A. Outstanding – Concrete Mix Design - Submitted/Approved by TDOT.
 - B. Upcoming/Critical Submittals-Missing Storm Sewer Structures – Mike W. to provide list of missing structures to John Lambert.
7. Other
- A. Other Utilities - AT&T and Charter Communications – LCUB Schedule is 30 days to completion depending on rock. Charter schedule is 30-45 days later. AT& T to follow Charter.
 - B.. Depth of 12-inch Waterline along North Side of Harrison Road – Redesign of ditch based on field data to be provided.
 - C.. 2-Inch Waterline Defective Materials- Manufacturer's representative onsite this morning to determine problem. LCUB and CCI position is pipe is defective and needs to be replaced. No more repair clamps. Contractor can use HDPE if so desired.
 - D. Corp Stops for the meter connections are incorrect. Valve operator needs to be a plug as opposed to a tee. Details for swapping valves already delivered to be worked out with LCUB and supplier.
 - E. Jimmy Lowe reminded the contractor that any lane closures on Kingston Street need to be approved/coordinated through Mark Dykes (TDOT) and notice should be provided to Don White and Richard Martin.
 - F. Jimmy Lowe also reminded the contractor that tracking mud onto the roadway needed to be cleaned as soon as possible. A street sweeper is available onsite.
 - G. Area residents attended the meeting as guests (see sign-in sheet). They expressed concern with additional traffic in Harrison Hills and delays caused by the Harrison Road closure. Concern was expressed with regard to safety and commercial traffic. The contractor was instructed to modify detour signs to include “No Commercial Traffic”. Excessive speed was also a concern. The road is a county road so the Loudon County Highway Department would need to approve/install temporary speed limit signs. The Sheriff's Department has been requested to increase their presence in an attempt to slow down traffic.
8. Adjourn
- The next meeting was scheduled for June 7th at 9:00 AM



Harrison Road and Kingston Street Improvements
City of Lenoir City
Meeting Sign-in Sheet

May 24, 2017

<u>Name</u>	<u>Company</u>	<u>Phone No.</u>	<u>E-Mail Address</u>
✓ 1.	Mike Waller-Cannon & Cannon	865-670-8555	mwaller@cannon-cannon.com
✓ 2.	Amber Scott-Lenoir City	865-986-2715	ascott@lenoircitytn.gov
✓ 3.	Jimmy Lowe-TDOT	865-981-4634	James.Lowe@tn.gov
4.	Clark Chitwood-Cannon & Cannon	901-601-0365	cchitwood@cannon-cannon.com
✓ 5.	Don White-Lenoir City Police	865-740-7638	dwhite@lenoircitytn.gov
✓ 6.	J.J. Cox-Lenoir City	865-389-9926	
✓ 7.	Greg Buckner-Lenoir City Stormwater	865-816-7846	gbuckner@lenoircitytn.gov
✓ 8.	Richard Martin-Lenoir City Fire	865-986-8870	Rmartin@lenoircitytn.gov
✓ 9.	Mike Sims-Lenoir City Schools	865-755-4099	msims@lenoircityschools.net
✓ 10.	Jeanne Barker-Lenoir City Schools	865-227-0409	jkbarker@lenoircityschools.net
11.	Hal Danson-Kimberly Inc.	931-935-2028	Kimberlyinc@hotmail.com
✓ 12.	John Lambert-Blalock's	865-388-0398	JLambert@blalockconstruction.com

✓ 13. Weston Large-Blalock's-865-384-4926-wlarge@blalockconstruction.com

✓ 14. Mike Hall LCUB Electric – 865-755-0581-mhall@lcub.com

15. Tim Tucker-Cannon & Cannon -865-670-8555-ttucker@cannon-cannon.com

16. Maggie Hunt-Lenoir City-865-986-2715-mhunt@lenoircitytn.gov

17. Jim Wilburn-Lenoir City-865-986-2715-jwilburn@lenoircitytn.gov

✓ 18. Leon Shields-LCUB-865-687-5282-lshields@lcub.com

19. STEPHANIE MYERS-LOUDON COUNTY EDA

20. JACK QUALLS-LOUDON COUNTY EDA

21. BOB & GINNY MILES-CHESTNIT RIDGE SUBDIVISION-B.MILES865@YAHOO.COM

22. PAT HUNTER-CHESTNIUT RIDGE - PCHUNTER@CHARTER.NET

23. SHIRLEY HARRISON-HUBBARD ROAD

24.

25.